MINUTES ROAD & BRIDGE COMMITTEE & INFORMATIONAL MEETING
FRIDAY, May 10, 2024
OFFICE OF THE COUNTY ENGINEER
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9:00 AM, 9:45 AM.

NAME ' PRESENT ABSENT

SCOTT GARLISCH (CHAIRMAN) ' | X

DOROTHY KREILING

BILL PARSLEY

RON KNOLLENBERG

KEN WALKER (CO. BOARD CHAIRMAN)

BLDON GARLISCH (GUEST)

DARREL SARTF (GUEST)

SUMMER BROWN (GUEST)

NICK PEPLOW (COUNTY ENGINEER)

LORI WICKMAN (GUEST)
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Zachary Bryant

The purpose of this meeting was to review and approve the claims of the County Highway Department, The minutes from the
previous meeting were approved, The following lteins were discussed:

ALLENS GROVE BRIDGE; Wailing to seal coat until IRC mobilizes for wind farms that will potentially begin
the first part of June, We started charging working days May 1, 2024,

CH 11 BRIDGE; Placed riprap in the channel and have the two abutments poured, Placing the deck beams on
Tuesday the 14" of May, pending sufficient concrete strength.

CH 5 GUARDRAIL PROJECT: Continue installing guardrail. Approximately two weeks of work remain, pending weather.

MAINTENANCE CREW: Spraying weeds, clearing right of ways, and checking for downed signs, They will begin total patching
within the next week or two pending the avallability of the oil.

PRAIRIE POWER: The Highway Department quit {ssuing permits due to inconsistencies in weights and needed structural analysis
completed by Huichison Engineering prior to crossing SN 063-4111,

MORAINE SANDS WINDFARM: Morteson is continuing wotk on punch list itemns for the county and township
roads affected by the windfarm.,

WIND SOLAR USA: Began installing solar panels on our building in Teheran and Havana.

BLUE HERON SOLAR: Met with Karen Latrop about starting RUA with thelr lawyer and Andy Keyt. Work is anticipated to start
in the spring of 2026. The duration of the project is approximately two yenrs,

FOREST CITY TOWNSHIP LAWSUIT: Zachary Bryant, Mason County States Attorney, stated he is filing a
motion to dismiss county from Forest City Township lawsuit,
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Nicholas Peplow (Co. Engineer) Ken Walker (Co. Bd, Chalr.)
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